2006-05-31 Integration Scheduling Meeting

Wednesday, May 31, 2006
8:58 AM

e Crew Chief Summary:
Tev access
F4 wet engine connecting rod replaced
Secured CDF/DO
First time low betas exercised.
SY sequencer tested
BRF 19 had problems.
¢ Notes from Integration:
Access day
Longest job P3 line magnet replacement.
Work in Tev until 6pm.
Survey resources will be tight.
Run Tevatron tomorrow.
Need signoffs for Tev and NuMI.
o Pace of accesses will slow down now
¢ Machine Summaries:
© Linac
=  Summary:
o Statoins 1 and 5 fixed
o NTF today and tomorrow.
= Requests:
[m}
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© Booster
=  Summary:
o Matching 400 MeV to Booster
o Access
¢ Replace vertical IPM - couple hours if don’t have to break
vacuum.
¢ Pinger
RF work
+ Q800 water leak.
= Requests:
[m}
© Main Injector
=  Summary:
o 1 batch 3el2 beam - have tuning to do.
o Looked at NuMI extraction positions.
o Need to look at 150GeV orbits.
= Requests:
[m}

*

©  Pbar

=  Summary:

o Yesterday - amplification was added to Prototype tanks.

Still can't see signals.
Accumulator trim supply regulator changed out
Debuncher trim chnaged out.
Kicker remote control
Damper noise source repaired.
No signal upstairs from Debuncher longitudinal schottky pickup.
Accumulator admittance measurments
Horizontal looks good, vertical not bad.
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o Debuncher bend field.
o Access - driven by prototype tank work
= Requests:
[m}
0 Tevatron
=  Summary:
Had Power Supplies on and conditioned separators.
SY sequencer was the only machine to certify their sequencer.
None of correctors or HOPS didn’t ramp.
Access
¢ B11 separator work
¢ E11 vertical flying wire.

[m]
[m]
[m]
[m]

= Requests:
[m}
o Recycler
=  Summary:
o Access today for flying wire work.
o Ecool made electron beam.
o Pelletron failure - have to a access - couple days time
= Requests:
[m}
o SY120
=  Summary:
o Access
= Requests:
[m}
© MiniBooNE
=  Summary:
o 1Dsin TLG
= Requests:
[m}
© NuMI
=  Summary:
Finished electrical work
Changed cores
Did PS testing last night.
Need a couple more wire pulls. Munter (Dehumidifier) system
Supervised access today -
Beam tomorrow.
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°© CDF
=  Summary:
Closed plug yesterday
One power supply that failed and will be replaced today.
Gas flow problem for one muon system
Close up rest of detector at 4pm.
o Will need a secure at that time.
= Requests:
[m}
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=  Summary:

Removed scaffolding in hall

Replaced N muon shielding

Detector surveys

Finished Sup. Access - then S&S

Ramped magnets to nominal operating currents

Back in Sup Access today

Surveyers for four hours.

FPD wants to walk through to look at their equipment.
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o FPD wants to walk through to look at their equipment.
o Search and secure 6pm.
o No progress on muon counter.
Requests:
[m}
© Cryo
=  Summary:
F4 at 20K for P3 line work
Will cool down with Linux consoles
A4 HTS leads look normal.
CHL have a transrex LCW leak.
Once per day reboot MicroP
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[m}
= Requests:
[m}
© Mechanical
=  Summary:
[m}
= Requests:
[m}
© ESH
= SY120 for Meson, Mtest, F manholes
The Plan
o  Summary:

© Requests:
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